4.9
APPROVAL OF CONSENT AGENDA

TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Will Allen, Redevelopment Administrator (954) 797-2093
PREPARED BY:  Will Allen

SUBJECT: Resolution

AFFECTED DISTRICT: District 2

ITEM REQUEST: Schedule for Council Meeting

TITLE OF AGENDA ITEM: CHANGE ORDER - A RESOLUTION OF THE TOWN
OF DAVIE FLORIDA AUTHORIZING THE MAYOR TO RATIFY THE
EXECUTION OF CHANGE ORDER NUMBER 1 TO THE CONTRACT BETWEEN
THE TOWN OF DAVIE COMMUNITY REDEVELOPMENT AGENCY AND
GEOTECH ENVIRONMENTAL, INC. FOR SITE REMEDIATION FOR CRA
PROPERTY LOCATED AT THE NORTHWEST CORNER OF DAVIE ROAD AND
ORANGE DRIVE, AUTHORIZING THE MAYOR TO EXECUTE THE
RESOLUTION, AND PROVIDING FOR AN EFFECTIVE DATE. ($41,459.33)

REPORT IN BRIEF: GeoTech Environmental Inc. was awarded a contract to perform
site remediation work at the northwest corner of Davie Road and Orange Drive on
October 3, 2007 by Resolution No. R-2007-282. This contract was to remove oil
contamination from the soil within an area of the plume and to replace the soil with fresh
soil. The low bid was awarded to GeoTech Environmental to accomplish thiswork in the
amount of $94,016.50. The soil remediation work began on Tuesday, May 27, 2008 and
continued for the rest of that week. During the process the plume of oil contamination
was found to be much larger than anticipated. A 500 gallon fuel tank was even found
toward the end of the excavation. Accordingly an emergency change order was
necessary to remove the additional soil and to provide replacement soil. The tonnage of
soil removed increased from an expected tonnage of 675 tonsto 1,125 tons. The change
order isthe only change order for thisjob and totals $41,459.33 for which the lions share
isremoval of an additional 450 tons of soil and replacement of soil. Thosetwo items are
$34,875 and the remainder is for labor and equipment and an additional soil sample.
Thereisaso $2,289.33 included for removal and disposal of the 500 gallon fuel tank.



PREVIOUSACTIONS: The contract for site remediation at the corner of Davie Road
and Orange Drive was approved by Town Council Resolution No. R-2007-282 on
October 3, 2007.

CONCURRENCES: The change order was approved by the CRA Board on June 2,
2008.
FISCAL IMPACT: Yes
Has request been budgeted? Yes
If yes, expected cost: $41,459.33 Account Name: CRA Specia Projects 010-
0405-515-0502
RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s): Resolution, Change Order Number 1



RESOLUTION NO. R-2008-

A RESOLUTION OF THE TOWN OF DAVIE FLORIDA
AUTHORIZING THE MAYOR TO RATIFY THE EXECUTION OF
CHANGE ORDER NUMBER 1 TO THE CONTRACT BETWEEN THE
TOWN OF DAVIE COMMUNITY REDEVELOPMENT AGENCY
AND GEOTECH ENVIRONMENTAL, INC. FOR SITE
REMEDIATION FOR CRA PROPERTY LOCATED AT THE
NORTHWEST CORNER OF DAVIE ROAD AND ORANGE DRIVE,
AUTHORIZING THE MAYOR TO EXECUTE THE RESOLUTION,
AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Davie Community Redevelopment Agency purchased property
at the northwest corner of Davie Road and Orange Drive which was formerly a gas
station and the site must receive remediation to remove the remnants of oil contamination
from the soil within the area of a plume; and

WHEREAS, bids were solicited for the soil remediation which bid was granted to
the firm of GeoTech Environmental, Inc.; and

WHEREAS, during the process of removing the soil it was discovered the area of
soil contamination was greater than expected and since the soil had to be removed to
provide a clean site and because the excavation of the soil was aready underway and it
was not practical to wait to approve a change order but was prudent to continue.

NOW THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE
TOWN OF DAVIE, FLORIDA,;

SECTION 1. The Town of Davie does hereby ratify Change Order No. 1 between
the Town of Davie Community Redevelopment Agency and GeoTech Environmental,
Inc. in the amount of $39,170 for providing additional soil remediation excavation and
replacement of soils at the northwest corner of Davie Road and Orange Drive.

SECTION 2. The Mayor is authorized to acknowledge such approval by affixing
his signature to said Resolution.

SECTION 3. This Resolution shall take effect immediately upon its passage and
adoption.

PASSED AND ADOPTED THIS DAY OF , 2008.

MAY OR/COUNCILMEMBER



ATTEST:

TOWN CLERK

APPROVED THIS DAY OF , 2008.




CHANGE ORDER

PROJECT: Site Remediation - Orange Drive & Davie Road
OWNER: Davie Community Redevelopment Agency
(Name, 3921 SW 41* Avenue, Suite 1008

Address) Davie, FL 33314
CONTRACTOR: GeoTech Environmental, Inc.

CONTRACT FOR: Site Remediation - Removing oil

Contaminated soil and replacing with fresh soil.

No._1

DATE OF ISSUANCE: October 3, 2007

OWNER'S PROJECT NO.

ENGINEER/ARCHITECT:

ENG'R./ARCH. PROJECT NO.

You are directed to make the following changes in the Contract Documents.

DESCRIPTION: Added
PURPOSE OF CHANGE ORDER:
ATTACHMENTS: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
CONTRACT TIME:
Original Contract Price
$.94,016.50
Previous Change Orders No. to No.

Contract Price prior to this Change Order
$94,016.50 -

CHANGE IN

Original Contract Time
(days or date)

Net change from previous Change Orders
$ _(date)

Contract Time prior to this Change Order
(days or date)

Net Increase (Decrease) of this Change Order
Order
$41,459.33

Net Increase (Decrease) of this Change

(date)

Contract Price with all Approved Change Orders
Orders

Contract Time with all approved Change

$135475.83 (days or date)

RECOMMENDED: APPROVED: APPROVED:

by by Mﬂﬂa@ by. a: S Niesy Narenang
Engineer Town of Davie Contractor ?l( ooc'\ PAL

CRA




	 Agenda

